

PERT / CPM CHART OF WORKS DIVISION JDA JALANDHAR

BUILDING WORK

Sr No.	Name of work	Estimated cost (in Lac)	Preparation & approval of Drawing	Time for Estimate	Floating of Scheme	Time for Admn. App.	Time for Tech. Sanction	App. of DNIT	Issuing of offer	Time of Tendering	Time for Allotment	Foundation	Superstructure	Completion	Time of Final finishing	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.	Construction of Police Station at Police Division No.3 at Jalandhar	89.00	21-11-08	-	9-10-09	25-9-09	15-11-09	9-10-09	-	29-10-09	-	-	-	28-7-2010	-	
2.	Construction of Police Station at Police Division No.5 at Jalandhar	89.00	21-11-08	-	9-10-09	25-9-09	15-11-09	9-10-09	-	29-10-09	-	-	-	28-7-2010	-	
3	Construction of Police Station at Police Division No.6 at Jalandhar	89.00	21-11-08	-	9-10-09	25-9-09	15-11-09	9-10-09	-	29-10-09	-	-	-	28-7-2010	-	
4	Construction of Police Station at Police Division No.7 at Jalandhar	89.00	21-11-08	-	9-10-09	25-9-09	15-11-09	9-10-09	-	29-10-09	-	-	-	28-7-2010	-	

Sd/-
Divisional Engineer(W)
JDA Jalandhar.

PERT / CPM CHART OF WORKS DIVISION JDA JALANDHAR

ROAD WORKS

Sr No.	Name of work	Estimated cost (in Lac)	Time for Estimate	Time for Admn. Approval	Time for Technical Sanction	Approval of DNIT	Time of Tendering (receipt)	Time of Allotment	Earth work	Consolidation	B.M. / P.C/P.C.C	Time for completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1.	Spl. Repair of roads with 50mm thick B.M. and 20mm mix seal Type-B in U/E , Phase-I , Jalandhar.	171.34	-	10-9-08	18-11-08	8-10-08	21-10-08	27-10-08	-	-	30-11-09	30-11-09	
2.	Spl. Repair of roads with 50mm thick B.M. and 20mm mix seal Type-B in U/E , Phase-II , Jalandhar.	211.39	-	10-9-08	18-11-08	8-10-08	21-10-08	27-10-08	-	-	30-11-09	30-11-09	
3.	Spl. Repair of roads with 50mm thick B.M. and 20mm mix seal Type-B in U/E , Phagwara .	143.73	-	10-9-08	18-11-08	8-10-08	21-10-08	27-10-08	-	-	30-11-09	30-11-09	
4.	Construction of PCC roads in Friends Colony , Opp. D.A.V. College , Jalandhar.	68.97	-	25-8-09	15-10-09	4-9-09	16-9-09	30-9-09	-	-	29-1-2010	29-1-2010	

**Sd/-
Divisional Engineer(W)
JDA Jalandhar.**

PERT CHART OF ELECTRICAL DIVISION JDA, Jalandhar.

Sr. No	Name of work	Estimated Cost	Time for Estimate	Budget Provision	Time for Technical sanction	Time for Tendering	Time for Allotment	Time for Completion	Remarks
1	Annual Mtc. of Street light Urban Estate, Phase-I, Jalandhar	Rs. 24.00 Lacs	25-3-09	Rs. 25.00 Lacs	9-4-09	Electricity bill & job work.	Electricity bill & job work.	Electricity bill & job work.	
2	Annual Mtc. of Street light Urban Estate, Phase-II, Jalandhar	Rs. 20.50 Lacs	25-3-09	Rs. 22.00 Lacs	17-4-09	-do-	-do-	-do-	
3	Annual Mtc. of Street light Urban Estate, Phagwara.	Rs. 14.46 Lacs	10-3-09	Rs. 15.00 Lacs	25-3-09	-do-	-do-	-do-	

**Sd/-
Divisional Engineer (Elect.),
JDA, Jalandhar.**